Robotex Activity Chart

	Task	Deliverable/Milestone		Duration (Days)	Depender	Status	Roles					Staff versus Roles				
		Semi	Final				SE Project Manager	Programı	DB Specialis	Customer Specialist		SE Project Manager	Programı	DB Specialis		
T1	Preliminary Requirement analysis			2d		DONE	√	√	√	√		√	√		Michailidis Konstantinos	
T2	First draft system specification	D1. Report		1d		DONE	√	√	√				√		Ioannidis Giorgos	
T3	Meeting with client	◄		1d		DONE	√	√	√	√				√	Plado Andreas	
T4	Use case diagram			1d	T1,T3	Ongoing	√							√	Vainu Veiko	
T5	ER diagram			1d	T4	Ongoing			√							
T6	Sequence diagram			1d	T4	Ongoing		√								
T7	Class diagram			1d	T5,T6	Ongoing	√									
T8	Meeting with client	♦		1d	T7		√	√	√	√						
T9	Accommodate Client comments to UML diagrams			2d			√	√								
T10	Transform ERD to DB Schema			1d					√							
T11	Database Creation from DB Schema			1d	T5				√							
T12	Load example data to DB			1d	T11				√							
T13	Check DB validity				T12			√								
T14	Front end design			1d				√								
T15	Front end implementation			1d	T14			√								
T16	DB connection			1d	T13,T15				√							
T17	Result presentation		♦	1d			√	√	√	√						
T18	Feedback from client		◄	1d	T17		√			√						
T19																
T20																
T21																
T22																
T23																
T24																
T25																
T26																
T27																
T28																
T29																
T30																
T31																
T32																
T33																
T34																

T35																
T36																
T37																